



# Site Update - Uganda

Victor Musiime - Makerere University

PediCAP Fourth General Assembly TC - 23<sup>rd</sup> September 2020



*This project is part of the EDCTP2 programme supported by the European Union under Grant Agreement RIA2017MC - 2023*

# Approvals

Approval	Date obtained
Ethical - REC/IRB	12 <sup>th</sup> December 2019
Ethical - National (UNCST)	15 <sup>th</sup> January 2020
Administrative clearance - Makerere University Lung Institute	17 <sup>th</sup> February 2020
Administrative clearance - CUFH Naguru (Naguru Hospital)	17 <sup>th</sup> February 2020
Regulatory - National Drug Authority	15 <sup>th</sup> June 2020
Verification Certificate for importation of drugs	4 <sup>th</sup> September 2020
Hence all approvals obtained	

# Staff training

Course	Date conducted
Covid 19 - PPE and patient handling	21 <sup>st</sup> August 2020
Pharmacy Induction training	4 <sup>th</sup> September 2020
Protocol overview and discussion	17 <sup>th</sup> September 2020


# Meeting with Community advisory board - 16<sup>th</sup> September 2020



PediCAP Fourth General Assembly TC - 23<sup>rd</sup> September 2020



# Covid - 19 situation



# Next Steps

Event	Timelines
Site Initiation Visit	24 <sup>th</sup> September 2020
Receipt of drugs and CRP kits	October 2020
Enrolment of first participant	October/November 2020
Extension of approvals	November 2020